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Project Cost Summary Report 6,646,835 354,276 350,056 551,338 7,902,505

347,897.37 413,619.49
HTRW REMEDIAL ACTION (CONSTRUCT) 1.00 EA 347,897 18,543 18,322 28,857 413,619

310,999.28 369,750.89
Mobilize and Preparatory Work 1.00 EA 310,999 16,576 16,379 25,797 369,751

8,174.18 9,718.39
Mob / DeMob of Equipment 1.00 EA 8,174 436 430 678 9,718

15,684.17 18,647.11
Submittals/Implementation Plans 1.00 EA 15,684 836 826 1,301 18,647

275,490.93 327,534.58
Setup/Construct Temp Facilities 1.00 EA 275,491 14,684 14,509 22,851 327,535

7,662.50 9,110.05
Office Trailers 1.00 EA 7,663 408 404 636 9,110

1,062.67 1,263.42
Storage Facilities 1.00 EA 1,063 57 56 88 1,263

29,542.20 35,123.09
Decon Facilities for Personnel 1.00 EA 29,542 1,575 1,556 2,450 35,123

16,601.32 19,737.52
Decon Fac for Const Equip/Vehicl 1.00 EA 16,601 885 874 1,377 19,738

2,553.35 3,035.71
Toilets 1.00 EA 2,553 136 134 212 3,036

114,898.50 136,604.25
Aggregate Surfacing 1.00 EA 114,899 6,124 6,051 9,531 136,604

(Note: storage area )

9,831.65 11,688.98
Security Fencing 1.00 EA 9,832 524 518 816 11,689

(Note: storage area )

92,000.57 109,380.61
Construction Entrance 1.00 EA 92,001 4,904 4,845 7,631 109,381

34,648.42 41,193.93
Cathrine Site 1.00 EA 34,648 1,847 1,825 2,874 41,194

57,352.15 68,186.68
Skaggs Site 1.00 EA 57,352 3,057 3,020 4,757 68,187

1,338.17 1,590.97
Project Signs 1.00 EA 1,338 71 70 111 1,591
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11,649.99 13,850.82
Temporary Utilities 1.00 EA 11,650 621 614 966 13,851

7,250.82 8,620.59
Site Lighting 1.00 EA 7,251 386 382 601 8,621

(Note: storage area)

4,399.17 5,230.23
Temp Power 1.00 EA 4,399 234 232 365 5,230

36,898.09 43,868.60
Monitoring,Samplng,Test,Analysis 1.00 EA 36,898 1,967 1,943 3,061 43,869

36,898.09 43,868.60
XRF Soil Testing 1.00 EA 36,898 1,967 1,943 3,061 43,869

3,645,886.14 4,334,639.14
CATHERINE SITE 1.00 EA 3,645,886 194,326 192,011 302,417 4,334,639

3,029,202.41 3,601,456.24
Site Work 1.00 EA 3,029,202 161,456 159,533 251,264 3,601,456

318,787.88 379,010.86
Clearing and Grubbing 1.00 EA 318,788 16,991 16,789 26,443 379,011

318,787.88 379,010.86
Catherine Site 1.00 EA 318,788 16,991 16,789 26,443 379,011

1,405,536.73 1,671,060.01
Earthwork 1.00 EA 1,405,537 74,915 74,023 116,586 1,671,060

1,405,536.73 1,671,060.01
Catherine Site 1.00 EA 1,405,537 74,915 74,023 116,586 1,671,060

283,315.88 336,837.76
Roads/Parking/Curbs/Walks 1.00 EA 283,316 15,101 14,921 23,500 336,838

234,571.80 278,885.32
Access Roads 1.00 EA 234,572 12,503 12,354 19,457 278,885

234,571.80 278,885.32
Catherine Site 1.00 EA 234,572 12,503 12,354 19,457 278,885

48,744.08 57,952.44
Graveled Areas 1.00 EA 48,744 2,598 2,567 4,043 57,952

48,744.08 57,952.44
Catherine Site 1.00 EA 48,744 2,598 2,567 4,043 57,952

41,151.62 48,925.67
Storm Drainage/Subdrainage 1.00 EA 41,152 2,193 2,167 3,413 48,926
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41,151.62 48,925.67
Culverts 1.00 EA 41,152 2,193 2,167 3,413 48,926

41,151.62 48,925.67
Catherine Site 1.00 EA 41,152 2,193 2,167 3,413 48,926

926,221.00 1,101,195.60
Repository Areas 1.00 EA 926,221 49,368 48,779 76,828 1,101,196

926,221.00 1,101,195.60
Catherine Site 1.00 EA 926,221 49,368 48,779 76,828 1,101,196

54,189.30 64,426.33
Repository Areas at Buildings 1.00 EA 54,189 2,888 2,854 4,495 64,426

54,189.30 64,426.33
Catherine Site 1.00 EA 54,189 2,888 2,854 4,495 64,426

59,533.73 70,780.39
Monitoring Wells 1.00 EA 59,534 3,173 3,135 4,938 70,780

59,533.73 70,780.39
Catherine Site 1.00 EA 59,534 3,173 3,135 4,938 70,780

557,149.99 662,402.52
Site Restoration 1.00 EA 557,150 29,696 29,342 46,214 662,403

557,149.99 662,402.52
Revegetation And Planting 1.00 EA 557,150 29,696 29,342 46,214 662,403

490,538.53 583,207.33
Hydro Seeding/Mulch/Fertilizer 1.00 EA 490,539 26,146 25,834 40,689 583,207

490,538.53 583,207.33
Catherine Site 1.00 EA 490,539 26,146 25,834 40,689 583,207

66,611.46 79,195.19
Erosion Control 1.00 EA 66,611 3,550 3,508 5,525 79,195

66,611.46 79,195.19
Catherine Site 1.00 EA 66,611 3,550 3,508 5,525 79,195

16,747.61 19,911.44
Compost Log 1.00 EA 16,748 893 882 1,389 19,911

37,858.64 45,010.61
Stabilization Matting 1.00 EA 37,859 2,018 1,994 3,140 45,011

12,005.21 14,273.15
Stone Filter Ring 1.00 EA 12,005 640 632 996 14,273

2,653,051.59 3,154,245.87
SKAGGS SITE 1.00 EA 2,653,052 141,408 139,723 220,064 3,154,246
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2,122,731.67 2,523,741.96
Site Work 1.00 EA 2,122,732 113,142 111,794 176,075 2,523,742

278,939.40 331,634.50
Clearing and Grubbing 1.00 EA 278,939 14,867 14,690 23,137 331,634

278,939.40 331,634.50
Skaggs Site 1.00 EA 278,939 14,867 14,690 23,137 331,634

389,822.80 463,465.15
Earthwork 1.00 EA 389,823 20,778 20,530 32,335 463,465

389,822.80 463,465.15
Skaggs Site 1.00 EA 389,823 20,778 20,530 32,335 463,465

432,990.86 514,788.19
Roads/Parking/Curbs/Walks 1.00 EA 432,991 23,078 22,803 35,915 514,788

260,764.82 310,026.53
Access Roads 1.00 EA 260,765 13,899 13,733 21,630 310,027

260,764.82 310,026.53
Skaggs Site 1.00 EA 260,765 13,899 13,733 21,630 310,027

113,367.14 134,783.60
Graveled Areas 1.00 EA 113,367 6,042 5,970 9,404 134,784

113,367.14 134,783.60
Skaggs Site 1.00 EA 113,367 6,042 5,970 9,404 134,784

58,858.89 69,978.07
Existing Access Roads to Maintain 1.00 EA 58,859 3,137 3,100 4,882 69,978

58,858.89 69,978.07
Skaggs Site 1.00 EA 58,859 3,137 3,100 4,882 69,978

923,233.28 1,097,643.47
Repository Areas 1.00 EA 923,233 49,208 48,622 76,580 1,097,643

923,233.28 1,097,643.47
Skaggs Site 1.00 EA 923,233 49,208 48,622 76,580 1,097,643

97,745.34 116,210.65
Repository Areas at Buildings 1.00 EA 97,745 5,210 5,148 8,108 116,211

97,745.34 116,210.65
Skaggs Site 1.00 EA 97,745 5,210 5,148 8,108 116,211

59,533.73 70,780.39
Monitoring Wells 1.00 EA 59,534 3,173 3,135 4,938 70,780

59,533.73 70,780.39
Skaggs Site 1.00 EA 59,534 3,173 3,135 4,938 70,780
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470,786.19 559,723.52
Site Restoration 1.00 EA 470,786 25,093 24,794 39,050 559,724

470,786.19 559,723.52
Revegetation And Planting 1.00 EA 470,786 25,093 24,794 39,050 559,724

426,429.12 506,986.85
Hydro Seeding/Mulch/Fertilizer 1.00 EA 426,429 22,729 22,458 35,371 506,987

426,429.12 506,986.85
Skaggs Site 1.00 EA 426,429 22,729 22,458 35,371 506,987

44,357.07 52,736.67
Erosion Control 1.00 EA 44,357 2,364 2,336 3,679 52,737

44,357.07 52,736.67
Skaggs Site 1.00 EA 44,357 2,364 2,336 3,679 52,737

12,481.48 14,839.38
Compost Log 1.00 EA 12,481 665 657 1,035 14,839

31,875.59 37,897.29
Stabilization Matting 1.00 EA 31,876 1,699 1,679 2,644 37,897
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Contract Cost Summary Report 5,257,961 100,545 5,358,506 1,288,329 6,646,835

282,858.02 282,858.02 347,897.37
HTRW REMEDIAL ACTION (CONSTRUCT) 1.00 EA 282,858 0 282,858 65,039 347,897

252,858.02 252,858.02 310,999.28
Mobilize and Preparatory Work 1.00 EA Prime Contractor 252,858 0 252,858 58,141 310,999

6,646.02 6,646.02 8,174.18
Mob / DeMob of Equipment 1.00 EA Prime Contractor 6,646 0 6,646 1,528 8,174

12,752.02 12,752.02 15,684.17
Submittals/Implementation Plans 1.00 EA Prime Contractor 12,752 0 12,752 2,932 15,684

223,987.95 223,987.95 275,490.93
Setup/Construct Temp Facilities 1.00 EA Prime Contractor 223,988 0 223,988 51,503 275,491

6,230.00 6,230.00 7,662.50
Office Trailers 1.00 EA Prime Contractor 6,230 0 6,230 1,433 7,663

864.00 864.00 1,062.67
Storage Facilities 1.00 EA Prime Contractor 864 0 864 199 1,063

24,019.29 24,019.29 29,542.20
Decon Facilities for Personnel 1.00 EA Prime Contractor 24,019 0 24,019 5,523 29,542

13,497.71 13,497.71 16,601.32
Decon Fac for Const Equip/Vehicl 1.00 EA Prime Contractor 13,498 0 13,498 3,104 16,601

2,076.00 2,076.00 2,553.35
Toilets 1.00 EA Prime Contractor 2,076 0 2,076 477 2,553

93,418.25 93,418.25 114,898.50
Aggregate Surfacing 1.00 EA Prime Contractor 93,418 0 93,418 21,480 114,899

7,993.63 7,993.63 9,831.65
Security Fencing 1.00 EA Prime Contractor 7,994 0 7,994 1,838 9,832

74,801.08 74,801.08 92,000.57
Construction Entrance 1.00 EA Prime Contractor 74,801 0 74,801 17,199 92,001

28,170.90 28,170.90 34,648.42
Cathrine Site 1.00 EA Prime Contractor 28,171 0 28,171 6,478 34,648

46,630.17 46,630.17 57,352.15
Skaggs Site 1.00 EA Prime Contractor 46,630 0 46,630 10,722 57,352

1,088.00 1,088.00 1,338.17
Project Signs 1.00 EA Prime Contractor 1,088 0 1,088 250 1,338

9,472.03 9,472.03 11,649.99
Temporary Utilities 1.00 EA Prime Contractor 9,472 0 9,472 2,178 11,650
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5,895.28 5,895.28 7,250.82
Site Lighting 1.00 EA Prime Contractor 5,895 0 5,895 1,356 7,251

3,576.75 3,576.75 4,399.17
Temp Power 1.00 EA Prime Contractor 3,577 0 3,577 822 4,399

30,000.00 30,000.00 36,898.09
Monitoring,Samplng,Test,Analysis 1.00 EA Prime Contractor 30,000 0 30,000 6,898 36,898

30,000.00 30,000.00 36,898.09
XRF Soil Testing 1.00 EA Prime Contractor 30,000 0 30,000 6,898 36,898

2,886,638.95 2,940,022.09 3,645,886.14
CATHERINE SITE 1.00 EA 2,886,639 53,383 2,940,022 705,864 3,645,886

2,462,893.54 2,462,893.54 3,029,202.41
Site Work 1.00 EA Prime Contractor 2,462,894 0 2,462,894 566,309 3,029,202

259,190.54 259,190.54 318,787.88
Clearing and Grubbing 1.00 EA Prime Contractor 259,191 0 259,191 59,597 318,788

259,190.54 259,190.54 318,787.88
Catherine Site 1.00 EA Prime Contractor 259,191 0 259,191 59,597 318,788

1,142,771.88 1,142,771.88 1,405,536.73
Earthwork 1.00 EA Prime Contractor 1,142,772 0 1,142,772 262,765 1,405,537

1,142,771.88 1,142,771.88 1,405,536.73
Catherine Site 1.00 EA Prime Contractor 1,142,772 0 1,142,772 262,765 1,405,537

230,350.03 230,350.03 283,315.88
Roads/Parking/Curbs/Walks 1.00 EA Prime Contractor 230,350 0 230,350 52,966 283,316

190,718.64 190,718.64 234,571.80
Access Roads 1.00 EA Prime Contractor 190,719 0 190,719 43,853 234,572

190,718.64 190,718.64 234,571.80
Catherine Site 1.00 EA Prime Contractor 190,719 0 190,719 43,853 234,572

39,631.39 39,631.39 48,744.08
Graveled Areas 1.00 EA Prime Contractor 39,631 0 39,631 9,113 48,744

39,631.39 39,631.39 48,744.08
Catherine Site 1.00 EA Prime Contractor 39,631 0 39,631 9,113 48,744

33,458.33 33,458.33 41,151.62
Storm Drainage/Subdrainage 1.00 EA Prime Contractor 33,458 0 33,458 7,693 41,152

33,458.33 33,458.33 41,151.62
Culverts 1.00 EA Prime Contractor 33,458 0 33,458 7,693 41,152

33,458.33 33,458.33 41,151.62
Catherine Site 1.00 EA Prime Contractor 33,458 0 33,458 7,693 41,152

Labor ID: NLS2012 EQ ID: EP11R05 Currency in US dollars TRACES MII Version 4.2

MADISON COUNTY MINES SUPERFUND SITE 
CATHERINE MINES AND SKAGGS TAILINGS SUBSITES OU 05 

Page 14 of 31

FOR OFFICIAL USE ONLY



Print Date Mon 29 September 2014 U.S. ENVIRONMENTAL PROTECTION AGENCY Time 06:23:21
Eff. Date 9/26/2014 Project : MADISON COUNTY MINES SUPERFUND SITE

FINAL REMEDIAL DESIGN CONSTRUCTION COSTS Contract Cost Summary Report Page 8

Description Quantity UOM Contractor DirectCost SubCMU CostToPrime PrimeCMU ContractCost

753,064.14 753,064.14 926,221.00
Repository Areas 1.00 EA Prime Contractor 753,064 0 753,064 173,157 926,221

753,064.14 753,064.14 926,221.00
Catherine Site 1.00 EA Prime Contractor 753,064 0 753,064 173,157 926,221

44,058.62 44,058.62 54,189.30
Repository Areas at Buildings 1.00 EA Prime Contractor 44,059 0 44,059 10,131 54,189

44,058.62 44,058.62 54,189.30
Catherine Site 1.00 EA Prime Contractor 44,059 0 44,059 10,131 54,189

40,000.00 45,777.60 59,533.73
Monitoring Wells 1.00 EA Well Contractor 40,000 5,778 45,778 13,756 59,534

40,000.00 45,777.60 59,533.73
Catherine Site 1.00 EA Well Contractor 40,000 5,778 45,778 13,756 59,534

383,745.41 431,350.95 557,149.99
Site Restoration 1.00 EA Prime Contractor 383,745 47,606 431,351 125,799 557,150

383,745.41 431,350.95 557,149.99
Revegetation And Planting 1.00 EA Prime Contractor 383,745 47,606 431,351 125,799 557,150

329,586.95 377,192.49 490,538.53
Hydro Seeding/Mulch/Fertilizer 1.00 EA Hydro Seeding  

Contractor
329,587 47,606 377,192 113,346 490,539

329,586.95 377,192.49 490,538.53
Catherine Site 1.00 EA Hydro Seeding  

Contractor
329,587 47,606 377,192 113,346 490,539

54,158.46 54,158.46 66,611.46
Erosion Control 1.00 EA Prime Contractor 54,158 0 54,158 12,453 66,611

54,158.46 54,158.46 66,611.46
Catherine Site 1.00 EA Prime Contractor 54,158 0 54,158 12,453 66,611

13,616.64 13,616.64 16,747.61
Compost Log 1.00 EA Prime Contractor 13,617 0 13,617 3,131 16,748

30,780.97 30,780.97 37,858.64
Stabilization Matting 1.00 EA Prime Contractor 30,781 0 30,781 7,078 37,859

9,760.84 9,760.84 12,005.21
Stone Filter Ring 1.00 EA Prime Contractor 9,761 0 9,761 2,244 12,005

2,088,464.48 2,135,625.96 2,653,051.59
SKAGGS SITE 1.00 EA 2,088,464 47,161 2,135,626 517,426 2,653,052

1,725,887.35 1,725,887.35 2,122,731.67
Site Work 1.00 EA Prime Contractor 1,725,887 0 1,725,887 396,844 2,122,732

Labor ID: NLS2012 EQ ID: EP11R05 Currency in US dollars TRACES MII Version 4.2

MADISON COUNTY MINES SUPERFUND SITE 
CATHERINE MINES AND SKAGGS TAILINGS SUBSITES OU 05 

Page 15 of 31

FOR OFFICIAL USE ONLY



Print Date Mon 29 September 2014 U.S. ENVIRONMENTAL PROTECTION AGENCY Time 06:23:21
Eff. Date 9/26/2014 Project : MADISON COUNTY MINES SUPERFUND SITE

FINAL REMEDIAL DESIGN CONSTRUCTION COSTS Contract Cost Summary Report Page 9

Description Quantity UOM Contractor DirectCost SubCMU CostToPrime PrimeCMU ContractCost

226,791.72 226,791.72 278,939.40
Clearing and Grubbing 1.00 EA Prime Contractor 226,792 0 226,792 52,148 278,939

226,791.72 226,791.72 278,939.40
Skaggs Site 1.00 EA Prime Contractor 226,792 0 226,792 52,148 278,939

316,945.49 316,945.49 389,822.80
Earthwork 1.00 EA Prime Contractor 316,945 0 316,945 72,877 389,823

316,945.49 316,945.49 389,822.80
Skaggs Site 1.00 EA Prime Contractor 316,945 0 316,945 72,877 389,823

352,043.29 352,043.29 432,990.86
Roads/Parking/Curbs/Walks 1.00 EA Prime Contractor 352,043 0 352,043 80,948 432,991

212,014.89 212,014.89 260,764.82
Access Roads 1.00 EA Prime Contractor 212,015 0 212,015 48,750 260,765

212,014.89 212,014.89 260,764.82
Skaggs Site 1.00 EA Prime Contractor 212,015 0 212,015 48,750 260,765

92,173.18 92,173.18 113,367.14
Graveled Areas 1.00 EA Prime Contractor 92,173 0 92,173 21,194 113,367

92,173.18 92,173.18 113,367.14
Skaggs Site 1.00 EA Prime Contractor 92,173 0 92,173 21,194 113,367

47,855.23 47,855.23 58,858.89
Existing Access Roads to Maintain 1.00 EA Prime Contractor 47,855 0 47,855 11,004 58,859

47,855.23 47,855.23 58,858.89
Skaggs Site 1.00 EA Prime Contractor 47,855 0 47,855 11,004 58,859

750,634.97 750,634.97 923,233.28
Repository Areas 1.00 EA Prime Contractor 750,635 0 750,635 172,598 923,233

750,634.97 750,634.97 923,233.28
Skaggs Site 1.00 EA Prime Contractor 750,635 0 750,635 172,598 923,233

79,471.87 79,471.87 97,745.34
Repository Areas at Buildings 1.00 EA Prime Contractor 79,472 0 79,472 18,273 97,745

79,471.87 79,471.87 97,745.34
Skaggs Site 1.00 EA Prime Contractor 79,472 0 79,472 18,273 97,745

40,000.00 45,777.60 59,533.73
Monitoring Wells 1.00 EA Well Contractor 40,000 5,778 45,778 13,756 59,534

40,000.00 45,777.60 59,533.73
Skaggs Site 1.00 EA Well Contractor 40,000 5,778 45,778 13,756 59,534

322,577.13 363,961.01 470,786.19
Site Restoration 1.00 EA Prime Contractor 322,577 41,384 363,961 106,825 470,786
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322,577.13 363,961.01 470,786.19
Revegetation And Planting 1.00 EA Prime Contractor 322,577 41,384 363,961 106,825 470,786

286,512.60 327,896.49 426,429.12
Hydro Seeding/Mulch/Fertilizer 1.00 EA Hydro Seeding  

Contractor
286,513 41,384 327,896 98,533 426,429

286,512.60 327,896.49 426,429.12
Skaggs Site 1.00 EA Hydro Seeding  

Contractor
286,513 41,384 327,896 98,533 426,429

36,064.52 36,064.52 44,357.07
Erosion Control 1.00 EA Prime Contractor 36,065 0 36,065 8,293 44,357

36,064.52 36,064.52 44,357.07
Skaggs Site 1.00 EA Prime Contractor 36,065 0 36,065 8,293 44,357

10,148.07 10,148.07 12,481.48
Compost Log 1.00 EA Prime Contractor 10,148 0 10,148 2,333 12,481

25,916.46 25,916.46 31,875.59
Stabilization Matting 1.00 EA Prime Contractor 25,916 0 25,916 5,959 31,876
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Project Direct Costs Report 1,616,211 1,469,467 2,062,163 110,120 0 5,257,961

88,309.71 18,772.35 145,655.51 30,120.44 282,858.02
HTRW REMEDIAL ACTION (CONSTRUCT) 1.00 EA 88,310 18,772 145,656 30,120 0 282,858

88,309.71 18,772.35 145,655.51 120.44 252,858.02
Mobilize and Preparatory Work 1.00 EA Prime Contractor 88,310 18,772 145,656 120 0 252,858

3,082.31 3,563.71 0.00 0.00 6,646.02
Mob / DeMob of Equipment 1.00 EA Prime Contractor 3,082 3,564 0 0 0 6,646

154.12 178.19 0.00 0.00 332.30
Mobilization and demobilization, equipment, up  
to 50 miles

20.00 EA Prime Contractor 3,082 3,564 0 0 0 6,646

(Note: assume mobilization of 10 units and demobilization of same units)

12,631.58 0.00 0.00 120.44 12,752.02
Submittals/Implementation Plans 1.00 EA Prime Contractor 12,632 0 0 120 0 12,752

Sampling and Analysis Plan 1.00 LS Prime Contractor 3,158 0 0 30 0 3,188

Chemical Data Report 1.00 LS Prime Contractor 3,158 0 0 30 0 3,188

Well Drilling/Developement Material Handling  
Plan

1.00 LS Prime Contractor 3,158 0 0 30 0 3,188

Erosion Control Plan 1.00 LS Prime Contractor 3,158 0 0 30 0 3,188

70,248.80 15,208.64 138,530.51 0.00 223,987.95
Setup/Construct Temp Facilities 1.00 EA Prime Contractor 70,249 15,209 138,531 0 0 223,988

0.00 0.00 6,230.00 0.00 6,230.00
Office Trailers 1.00 EA Prime Contractor 0 0 6,230 0 0 6,230

0.00 0.00 144.00 0.00 144.00
Office Trailer, furnished, rent per month, 20' x  
8', excl. hookups

12.00 MO Prime Contractor 0 0 1,728 0 0 1,728

0.00 0.00 4.60 0.00 4.60
Office Trailer, delivery, add per mile 50.00 MI Prime Contractor 0 0 230 0 0 230

0.00 0.00 200.00 0.00 200.00
Field Office Expense, office equipment rental,  
average

12.00 MO Prime Contractor 0 0 2,400 0 0 2,400

0.00 0.00 75.00 0.00 75.00
Field Office Expense, office supplies, average 12.00 MO Prime Contractor 0 0 900 0 0 900

0.00 0.00 81.00 0.00 81.00
Field Office Expense, telephone bill; avg.  
bill/month, incl. long distance

12.00 MO Prime Contractor 0 0 972 0 0 972
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0.00 0.00 864.00 0.00 864.00
Storage Facilities 1.00 EA Prime Contractor 0 0 864 0 0 864

0.00 0.00 72.00 0.00 72.00
Storage Boxes, rent per month, 20' x 8' 12.00 EA Prime Contractor 0 0 864 0 0 864

9,708.32 1,799.41 12,511.56 0.00 24,019.29
Decon Facilities for Personnel 1.00 EA Prime Contractor 9,708 1,799 12,512 0 0 24,019

809.03 149.95 1,042.63 0.00 2,001.61
Personnel Decon Facility, portable 12.00 MO Prime Contractor 9,708 1,799 12,512 0 0 24,019

6,245.08 1,052.63 6,200.00 0.00 13,497.71
Decon Fac for Const Equip/Vehicl 1.00 EA Prime Contractor 6,245 1,053 6,200 0 0 13,498

6,245.08 1,052.63 5,000.00 0.00 12,297.71
Equipment Decon Facility, washdown area 1.00 EA Prime Contractor 6,245 1,053 5,000 0 0 12,298

0.00 0.00 12.00 0.00 12.00
Process Water Supplied By Tanker Truck 100.00 KGA Prime Contractor 0 0 1,200 0 0 1,200

0.00 0.00 2,076.00 0.00 2,076.00
Toilets 1.00 EA Prime Contractor 0 0 2,076 0 0 2,076

0.00 0.00 86.50 0.00 86.50
Toilet, portable, chemical, rent per month 24.00 MO Prime Contractor 0 0 2,076 0 0 2,076

(Note: 2 ea)

3,939.79 4,078.46 85,400.00 0.00 93,418.25
Aggregate Surfacing 1.00 EA Prime Contractor 3,940 4,078 85,400 0 0 93,418

(Note: storage area )

0.56 0.58 12.20 0.00 13.35
Base course drainage layers, aggregate base  
course, spread & compacted, 3/4" crushed  
stone, 12" deep

7,000.00 SY Prime Contractor 3,940 4,078 85,400 0 0 93,418

(Note: storage area 250' x 250')

1,693.63 0.00 6,300.00 0.00 7,993.63
Security Fencing 1.00 EA Prime Contractor 1,694 0 6,300 0 0 7,994

(Note: storage area )

1.69 0.00 6.30 0.00 7.99
Temporary Fencing, chain link, rented up to 12  
months, 6' high, 11 ga, to 1000'

1,000.00 LF Prime Contractor 1,694 0 6,300 0 0 7,994

(Note: storage area 250' x 250')

48,661.98 8,278.15 17,860.95 0.00 74,801.08
Construction Entrance 1.00 EA Prime Contractor 48,662 8,278 17,861 0 0 74,801
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18,326.61 3,117.71 6,726.58 0.00 28,170.90
Cathrine Site 1.00 EA Prime Contractor 18,327 3,118 6,727 0 0 28,171

1.16 0.74 0.00 0.00 1.90
Shape Construction Entrance, by machine 322.00 SY Prime Contractor 374 237 0 0 0 611

0.26 0.11 0.00 0.00 0.36
Fine grading, grade subgrade for base course,  
roadways

322.00 SY Prime Contractor 83 35 0 0 0 118

0.13 0.02 1.14 0.00 1.29
Geotextile stabilization fabric 322.00 SY Prime Contractor 42 6 367 0 0 414

55.18 8.65 19.75 0.00 83.58
Construction Entrance stone, 3" to 5" open  
grade rock, 8" min. thickness, machine placed

322.00 SY Prime Contractor 17,767 2,787 6,360 0 0 26,913

0.74 0.65 0.00 0.00 1.39
Compaction of Construction Entrance, self  
propelled roller

83.00 ECY Prime Contractor 62 54 0 0 0 115

30,335.37 5,160.43 11,134.37 0.00 46,630.17
Skaggs Site 1.00 EA Prime Contractor 30,335 5,160 11,134 0 0 46,630

1.16 0.74 0.00 0.00 1.90
Shape Construction Entrance, by machine 533.00 SY Prime Contractor 619 392 0 0 0 1,011

0.26 0.11 0.00 0.00 0.36
Fine grading, grade subgrade for base course,  
roadways

533.00 SY Prime Contractor 137 58 0 0 0 195

0.13 0.02 1.14 0.00 1.29
Geotextile stabilization fabric 533.00 SY Prime Contractor 69 9 608 0 0 686

55.18 8.65 19.75 0.00 83.58
Construction Entrance stone, 3" to 5" open  
grade rock, 8" min. thickness, machine placed

533.00 SY Prime Contractor 29,409 4,613 10,527 0 0 44,548

0.74 0.65 0.00 0.00 1.39
Compaction of Construction Entrance, self  
propelled roller

137.00 ECY Prime Contractor 102 89 0 0 0 190

0.00 0.00 1,088.00 0.00 1,088.00
Project Signs 1.00 EA Prime Contractor 0 0 1,088 0 0 1,088

0.00 0.00 34.00 0.00 34.00
Project Sign / Bulletin Board 32.00 SF Prime Contractor 0 0 1,088 0 0 1,088

2,347.03 0.00 7,125.00 0.00 9,472.03
Temporary Utilities 1.00 EA Prime Contractor 2,347 0 7,125 0 0 9,472

1,595.28 0.00 4,300.00 0.00 5,895.28
Site Lighting 1.00 EA Prime Contractor 1,595 0 4,300 0 0 5,895
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(Note: storage area)

112.76 0.00 540.00 0.00 652.76
Light poles, wood, 4-1/2" x 5-1/8", 15' high, excl  
concrete bases

4.00 EA Prime Contractor 451 0 2,160 0 0 2,611

286.06 0.00 535.00 0.00 821.06
Floodlight, general purpose, enclosed, mercury  
vapor lamp, 1000 W, (Type 505B)

4.00 EA Prime Contractor 1,144 0 2,140 0 0 3,284

(Note: Material Cost last updated 1 Jan 2010.)

751.75 0.00 2,825.00 0.00 3,576.75
Temp Power 1.00 EA Prime Contractor 752 0 2,825 0 0 3,577

751.75 0.00 1,625.00 0.00 2,376.75
Temporary electrical power equipment (pro-
rated per job), overhead feed, 3 uses, 400 amp

1.00 EA Prime Contractor 752 0 1,625 0 0 2,377

0.00 0.00 100.00 0.00 100.00
Temporary Utilities, power for job duration 12.00 MO Prime Contractor 0 0 1,200 0 0 1,200

0.00 0.00 0.00 30,000.00 30,000.00
Monitoring,Samplng,Test,Analysis 1.00 EA Prime Contractor 0 0 0 30,000 0 30,000

0.00 0.00 0.00 30,000.00 30,000.00
XRF Soil Testing 1.00 EA Prime Contractor 0 0 0 30,000 0 30,000

XRF Soil testing 1.00 LS Prime Contractor 0 0 0 30,000 0 30,000

966,558.55 947,898.59 932,181.81 40,000.00 2,886,638.95
CATHERINE SITE 1.00 EA 966,559 947,899 932,182 40,000 0 2,886,639

924,237.01 921,079.18 617,577.35 0.00 2,462,893.54
Site Work 1.00 EA Prime Contractor 924,237 921,079 617,577 0 0 2,462,894

142,941.88 116,248.66 0.00 0.00 259,190.54
Clearing and Grubbing 1.00 EA Prime Contractor 142,942 116,249 0 0 0 259,191

142,941.88 116,248.66 0.00 0.00 259,190.54
Catherine Site 1.00 EA Prime Contractor 142,942 116,249 0 0 0 259,191

3,024.57 3,300.39 0.00 0.00 6,324.96
Clearing & grubbing, dense brush, including  
stumps, clear and grub

32.00 ACR Prime Contractor 96,786 105,613 0 0 0 202,399

1,442.37 332.38 0.00 0.00 1,774.75
Clear and grub, heavy, burning, incinerator 32.00 ACR Prime Contractor 46,156 10,636 0 0 0 56,792

539,911.99 602,859.88 0.00 0.00 1,142,771.88
Earthwork 1.00 EA Prime Contractor 539,912 602,860 0 0 0 1,142,772

539,911.99 602,859.88 0.00 0.00 1,142,771.88
Catherine Site 1.00 EA Prime Contractor 539,912 602,860 0 0 0 1,142,772
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0.66 1.07 0.00 0.00 1.73
Excavating, bulk, dozer, open site, bank  
measure, clay, 300 H.P. dozer, 50' haul

159,000.00 BCY Prime Contractor 105,605 169,755 0 0 0 275,360

2.15 1.84 0.00 0.00 3.99
Cycle hauling(wait, load,travel, unload or dump  
& return) time per cycle, excavated or borrow,  
loose cubic yards, 30 min load/wait/unload, 16.5  
C.Y. truck, cycle 2 miles, 20 MPH, excludes  
loading equipment

159,000.00 LCY Prime Contractor 341,921 292,806 0 0 0 634,727

0.29 0.61 0.00 0.00 0.90
Rough grading, open site, large area, 300 H.P.,  
dozer

159,000.00 BCY Prime Contractor 46,193 96,296 0 0 0 142,489

0.29 0.28 0.00 0.00 0.57
Compaction, 2 passes, 6" lifts, riding,  
sheepsfoot or wobbly wheel roller

159,000.00 ECY Prime Contractor 46,193 44,003 0 0 0 90,195

37,282.99 14,145.43 178,921.60 0.00 230,350.03
Roads/Parking/Curbs/Walks 1.00 EA Prime Contractor 37,283 14,145 178,922 0 0 230,350

30,868.51 11,711.73 148,138.40 0.00 190,718.64
Access Roads 1.00 EA Prime Contractor 30,869 11,712 148,138 0 0 190,719

30,868.51 11,711.73 148,138.40 0.00 190,718.64
Catherine Site 1.00 EA Prime Contractor 30,869 11,712 148,138 0 0 190,719

0.26 0.11 0.00 0.00 0.36
Fine grading, grade subgrade for base course,  
roadways

8,051.00 SY Prime Contractor 2,065 874 0 0 0 2,938

2.61 0.62 6.45 0.00 9.68
geotextile fabric 8,051.00 SY Prime Contractor 21,044 4,977 51,929 0 0 77,950

0.96 0.73 11.95 0.00 13.64
Base course drainage layers, aggregate base  
course for roadways and large paved areas,  
crushed stone base, compacted, crushed 1-
1/2" stone base, to 12" deep

8,051.00 SY Prime Contractor 7,759 5,861 96,209 0 0 109,830

6,414.48 2,433.70 30,783.20 0.00 39,631.39
Graveled Areas 1.00 EA Prime Contractor 6,414 2,434 30,783 0 0 39,631

6,414.48 2,433.70 30,783.20 0.00 39,631.39
Catherine Site 1.00 EA Prime Contractor 6,414 2,434 30,783 0 0 39,631

0.26 0.11 0.00 0.00 0.36
Fine grading, grade subgrade for base course,  
roadways

1,673.00 SY Prime Contractor 429 182 0 0 0 611
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2.61 0.62 6.45 0.00 9.68
geotextile fabric 1,673.00 SY Prime Contractor 4,373 1,034 10,791 0 0 16,198

0.96 0.73 11.95 0.00 13.64
Base course drainage layers, aggregate base  
course for roadways and large paved areas,  
crushed stone base, compacted, crushed 1-
1/2" stone base, to 12" deep

1,673.00 SY Prime Contractor 1,612 1,218 19,992 0 0 22,823

12,987.91 2,562.68 17,907.75 0.00 33,458.33
Storm Drainage/Subdrainage 1.00 EA Prime Contractor 12,988 2,563 17,908 0 0 33,458

12,987.91 2,562.68 17,907.75 0.00 33,458.33
Culverts 1.00 EA Prime Contractor 12,988 2,563 17,908 0 0 33,458

12,987.91 2,562.68 17,907.75 0.00 33,458.33
Catherine Site 1.00 EA Prime Contractor 12,988 2,563 17,908 0 0 33,458

3.01 1.15 0.00 0.00 4.16
Excavating, trench or continuous footing,  
common earth, 3/4 C.Y. excavator, 4' to 6'  
deep, excavator, excludes sheeting or  
dewatering

125.00 BCY Prime Contractor 376 144 0 0 0 520

17.57 1.59 39.00 0.00 58.16
Piping, reinforced concrete pipe (RCP), 24"  
diameter, class 2, excludes excavation or  
backfill, gaskets

55.00 LF Prime Contractor 967 87 2,145 0 0 3,199

487.39 145.85 1,075.00 0.00 1,708.24
Reinforced concrete pipe (RCP), precast flared  
end, round, 24", excludes excavation or  
backfill

2.00 EA Prime Contractor 975 292 2,150 0 0 3,416

36.55 5.73 45.00 0.00 87.29
Piping, reinforced concrete pipe (RCP), 30"  
diameter, class 2, excludes excavation or  
backfill, gaskets

30.00 LF Prime Contractor 1,097 172 1,350 0 0 2,619

487.39 145.85 1,075.00 0.00 1,708.24
Reinforced concrete pipe (RCP), precast flared  
end, round, 30", excludes excavation or  
backfill

2.00 EA Prime Contractor 975 292 2,150 0 0 3,416

40.62 6.37 58.50 0.00 105.49
Piping, reinforced concrete pipe (RCP), 36"  
diameter, class 2, excludes excavation or  
backfill, gaskets

30.00 LF Prime Contractor 1,218 191 1,755 0 0 3,165

487.39 145.85 1,075.00 0.00 1,708.24
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Reinforced concrete pipe (RCP), precast flared  
end, round, 36", excludes excavation or  
backfill

2.00 EA Prime Contractor 975 292 2,150 0 0 3,416

1.20 0.81 28.00 0.00 30.02
Backfill with Crushed Stone 142.00 CY Prime Contractor 171 116 3,976 0 0 4,263

55.18 8.65 19.75 0.00 83.58
Rip-rap and rock lining, random, broken stone,  
18" minimum thickness, machine placed for  
slope protection, not grouted

113.00 SY Prime Contractor 6,235 978 2,232 0 0 9,445

186,050.74 181,813.40 385,200.00 0.00 753,064.14
Repository Areas 1.00 EA Prime Contractor 186,051 181,813 385,200 0 0 753,064

186,050.74 181,813.40 385,200.00 0.00 753,064.14
Catherine Site 1.00 EA Prime Contractor 186,051 181,813 385,200 0 0 753,064

0.70 0.95 0.00 0.00 1.64
Fill, dumped material, spread, by dozer,  
excludes compaction

109,000.00 LCY Prime Contractor 76,000 103,247 0 0 0 179,248

0.40 0.38 0.00 0.00 0.78
Compaction, 3 passes, 6" lifts, riding,  
sheepsfoot or wobbly wheel roller

109,000.00 ECY Prime Contractor 43,804 41,727 0 0 0 85,531

0.59 0.57 14.50 0.00 15.65
Borrow, Clay cap, 3 C.Y. bucket, loading and/or  
spreading, front end loader, track mounted

15,000.00 BCY Prime Contractor 8,789 8,480 217,500 0 0 234,769

0.40 0.38 0.00 0.00 0.78
Compaction, 3 passes, 6" lifts, riding,  
sheepsfoot or wobbly wheel roller

15,000.00 ECY Prime Contractor 6,028 5,742 0 0 0 11,770

5.13 1.88 20.00 0.00 27.00
Topsoil, imported topsoil, 6" deep, furnish and  
place

7,500.00 LCY Prime Contractor 38,451 14,077 150,000 0 0 202,528

0.40 0.38 0.00 0.00 0.78
Compaction, 3 passes, 6" lifts, riding,  
sheepsfoot or wobbly wheel roller

7,500.00 ECY Prime Contractor 3,014 2,871 0 0 0 5,885

0.66 0.38 1.18 0.00 2.22
Compaction, water for, 3000 gallon truck, 6 mile  
haul

15,000.00 ECY Prime Contractor 9,964 5,669 17,700 0 0 33,333

5,061.50 3,449.12 35,548.00 0.00 44,058.62
Repository Areas at Buildings 1.00 EA Prime Contractor 5,062 3,449 35,548 0 0 44,059

5,061.50 3,449.12 35,548.00 0.00 44,058.62
Catherine Site 1.00 EA Prime Contractor 5,062 3,449 35,548 0 0 44,059
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0.46 0.64 0.00 0.00 1.10
Excavate and load, bank measure, medium  
material, 3-3/4 C.Y. bucket, track loader

1,705.00 BCY Prime Contractor 793 1,085 0 0 0 1,878

0.59 0.57 14.50 0.00 15.65
Borrow, Clay cap, 3 C.Y. bucket, loading and/or  
spreading, front end loader, track mounted

1,137.00 BCY Prime Contractor 666 643 16,487 0 0 17,795

0.40 0.38 0.00 0.00 0.78
Compaction, 3 passes, 6" lifts, riding,  
sheepsfoot or wobbly wheel roller

1,137.00 ECY Prime Contractor 457 435 0 0 0 892

5.13 1.88 33.50 0.00 40.50
Topsoil, imported topsoil, 6" deep, furnish and  
place

569.00 LCY Prime Contractor 2,917 1,068 19,062 0 0 23,047

0.40 0.38 0.00 0.00 0.78
Compaction, 3 passes, 6" lifts, riding,  
sheepsfoot or wobbly wheel roller

569.00 ECY Prime Contractor 229 218 0 0 0 446

0.00 0.00 0.00 40,000.00 40,000.00
Monitoring Wells 1.00 EA Well Contractor 0 0 0 40,000 0 40,000

0.00 0.00 0.00 40,000.00 40,000.00
Catherine Site 1.00 EA Well Contractor 0 0 0 40,000 0 40,000

0.00 0.00 0.00 10,000.00 10,000.00
ground water monitoring wells, 20' to 30' deep,  
incl. permits

4.00 EA Well Contractor 0 0 0 40,000 0 40,000

42,321.54 26,819.41 314,604.46 0.00 383,745.41
Site Restoration 1.00 EA Prime Contractor 42,322 26,819 314,604 0 0 383,745

42,321.54 26,819.41 314,604.46 0.00 383,745.41
Revegetation And Planting 1.00 EA Prime Contractor 42,322 26,819 314,604 0 0 383,745

25,839.89 23,041.06 280,706.00 0.00 329,586.95
Hydro Seeding/Mulch/Fertilizer 1.00 EA Hydro Seeding  

Contractor
25,840 23,041 280,706 0 0 329,587

25,839.89 23,041.06 280,706.00 0.00 329,586.95
Catherine Site 1.00 EA Hydro Seeding  

Contractor
25,840 23,041 280,706 0 0 329,587

0.15 0.14 1.66 0.00 1.95
Seeding, mechanical seeding hydro or air  
seeding for large areas, includes lime, fertilizer  
and seed with wood fiber mulch added

169,100.00 SY Hydro Seeding  
Contractor

25,840 23,041 280,706 0 0 329,587

16,481.65 3,778.35 33,898.46 0.00 54,158.46
Erosion Control 1.00 EA Prime Contractor 16,482 3,778 33,898 0 0 54,158
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16,481.65 3,778.35 33,898.46 0.00 54,158.46
Catherine Site 1.00 EA Prime Contractor 16,482 3,778 33,898 0 0 54,158

1,745.28 0.00 11,871.36 0.00 13,616.64
Compost Log 1.00 EA Prime Contractor 1,745 0 11,871 0 0 13,617

0.42 0.00 2.88 0.00 3.30
Compost Log, 12" min., erosion control, incl  
wood stakes

4,122.00 LF Prime Contractor 1,745 0 11,871 0 0 13,617

12,645.59 2,990.78 15,144.60 0.00 30,780.97
Stabilization Matting 1.00 EA Prime Contractor 12,646 2,991 15,145 0 0 30,781

0.50 0.12 0.60 0.00 1.22
Stabilization Matting 25,241.00 SY Prime Contractor 12,646 2,991 15,145 0 0 30,781

2,090.77 787.57 6,882.50 0.00 9,760.84
Stone Filter Ring 1.00 EA Prime Contractor 2,091 788 6,883 0 0 9,761

2.61 0.62 6.45 0.00 9.68
geotextile fabric 350.00 SY Prime Contractor 915 216 2,258 0 0 3,389

9.41 4.57 37.00 0.00 50.98
Rip-rap, random pieces, 6" to 9" pieces 125.00 LCY Prime Contractor 1,176 571 4,625 0 0 6,372

561,342.53 502,795.89 984,326.06 40,000.00 2,088,464.48
SKAGGS SITE 1.00 EA 561,343 502,796 984,326 40,000 0 2,088,464

526,931.86 480,247.99 718,707.50 0.00 1,725,887.35
Site Work 1.00 EA Prime Contractor 526,932 480,248 718,708 0 0 1,725,887

125,074.14 101,717.58 0.00 0.00 226,791.72
Clearing and Grubbing 1.00 EA Prime Contractor 125,074 101,718 0 0 0 226,792

125,074.14 101,717.58 0.00 0.00 226,791.72
Skaggs Site 1.00 EA Prime Contractor 125,074 101,718 0 0 0 226,792

3,024.57 3,300.39 0.00 0.00 6,324.96
Clearing & grubbing, dense brush, including  
stumps, clear and grub

28.00 ACR Prime Contractor 84,688 92,411 0 0 0 177,099

1,442.37 332.38 0.00 0.00 1,774.75
Clear and grub, heavy, burning, incinerator 28.00 ACR Prime Contractor 40,386 9,307 0 0 0 49,693

150,116.34 166,829.15 0.00 0.00 316,945.49
Earthwork 1.00 EA Prime Contractor 150,116 166,829 0 0 0 316,945

150,116.34 166,829.15 0.00 0.00 316,945.49
Skaggs Site 1.00 EA Prime Contractor 150,116 166,829 0 0 0 316,945

0.68 1.07 0.00 0.00 1.75
Excavating, bulk, dozer, open site, bank  
measure, clay, 300 H.P. dozer, 50' haul

44,000.00 BCY Prime Contractor 29,931 46,976 0 0 0 76,907
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2.15 1.84 0.00 0.00 3.99
Cycle hauling(wait, load,travel, unload or dump  
& return) time per cycle, excavated or borrow,  
loose cubic yards, 30 min load/wait/unload, 16.5  
C.Y. truck, cycle 2 miles, 20 MPH, excludes  
loading equipment

44,000.00 LCY Prime Contractor 94,620 81,028 0 0 0 175,648

0.29 0.61 0.00 0.00 0.90
Rough grading, open site, large area, 300 H.P.,  
dozer

44,000.00 BCY Prime Contractor 12,783 26,648 0 0 0 39,431

0.29 0.28 0.00 0.00 0.57
Compaction, 2 passes, 6" lifts, riding,  
sheepsfoot or wobbly wheel roller

44,000.00 ECY Prime Contractor 12,783 12,177 0 0 0 24,960

52,614.85 21,233.45 278,195.00 0.00 352,043.29
Roads/Parking/Curbs/Walks 1.00 EA Prime Contractor 52,615 21,233 278,195 0 0 352,043

34,315.38 13,019.50 164,680.00 0.00 212,014.89
Access Roads 1.00 EA Prime Contractor 34,315 13,020 164,680 0 0 212,015

34,315.38 13,019.50 164,680.00 0.00 212,014.89
Skaggs Site 1.00 EA Prime Contractor 34,315 13,020 164,680 0 0 212,015

0.26 0.11 0.00 0.00 0.36
Fine grading, grade subgrade for base course,  
roadways

8,950.00 SY Prime Contractor 2,295 971 0 0 0 3,267

2.61 0.62 6.45 0.00 9.68
geotextile fabric 8,950.00 SY Prime Contractor 23,394 5,533 57,728 0 0 86,655

0.96 0.73 11.95 0.00 13.64
Base course drainage layers, aggregate base  
course for roadways and large paved areas,  
crushed stone base, compacted, crushed 1-
1/2" stone base, to 12" deep

8,950.00 SY Prime Contractor 8,626 6,515 106,953 0 0 122,094

14,918.57 5,660.21 71,594.40 0.00 92,173.18
Graveled Areas 1.00 EA Prime Contractor 14,919 5,660 71,594 0 0 92,173

14,918.57 5,660.21 71,594.40 0.00 92,173.18
Skaggs Site 1.00 EA Prime Contractor 14,919 5,660 71,594 0 0 92,173

0.26 0.11 0.00 0.00 0.36
Fine grading, grade subgrade for base course,  
roadways

3,891.00 SY Prime Contractor 998 422 0 0 0 1,420

2.61 0.62 6.45 0.00 9.68
geotextile fabric 3,891.00 SY Prime Contractor 10,171 2,405 25,097 0 0 37,673

0.96 0.73 11.95 0.00 13.64
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Base course drainage layers, aggregate base  
course for roadways and large paved areas,  
crushed stone base, compacted, crushed 1-
1/2" stone base, to 12" deep

3,891.00 SY Prime Contractor 3,750 2,833 46,497 0 0 53,080

3,380.90 2,553.73 41,920.60 0.00 47,855.23
Existing Access Roads to Maintain 1.00 EA Prime Contractor 3,381 2,554 41,921 0 0 47,855

3,380.90 2,553.73 41,920.60 0.00 47,855.23
Skaggs Site 1.00 EA Prime Contractor 3,381 2,554 41,921 0 0 47,855

0.96 0.73 11.95 0.00 13.64
Base course drainage layers, aggregate base  
course for roadways and large paved areas,  
crushed stone base, compacted, crushed 1-
1/2" stone base, to 12" deep

3,508.00 SY Prime Contractor 3,381 2,554 41,921 0 0 47,855

(Note: cut quantity in half for cost to maintain only)

184,951.61 180,483.36 385,200.00 0.00 750,634.97
Repository Areas 1.00 EA Prime Contractor 184,952 180,483 385,200 0 0 750,635

184,951.61 180,483.36 385,200.00 0.00 750,634.97
Skaggs Site 1.00 EA Prime Contractor 184,952 180,483 385,200 0 0 750,635

0.70 0.95 0.00 0.00 1.64
Fill, dumped material, spread, by dozer,  
excludes compaction

108,000.00 LCY Prime Contractor 75,303 102,300 0 0 0 177,603

0.40 0.38 0.00 0.00 0.78
Compaction, 3 passes, 6" lifts, riding,  
sheepsfoot or wobbly wheel roller

108,000.00 ECY Prime Contractor 43,402 41,344 0 0 0 84,747

0.59 0.57 14.50 0.00 15.65
Borrow, Clay cap, 3 C.Y. bucket, loading and/or  
spreading, front end loader, track mounted

15,000.00 BCY Prime Contractor 8,789 8,480 217,500 0 0 234,769

0.40 0.38 0.00 0.00 0.78
Compaction, 3 passes, 6" lifts, riding,  
sheepsfoot or wobbly wheel roller

15,000.00 ECY Prime Contractor 6,028 5,742 0 0 0 11,770

5.13 1.88 20.00 0.00 27.00
Topsoil, imported topsoil, 6" deep, furnish and  
place

7,500.00 LCY Prime Contractor 38,451 14,077 150,000 0 0 202,528

0.40 0.38 0.00 0.00 0.78
Compaction, 3 passes, 6" lifts, riding,  
sheepsfoot or wobbly wheel roller

7,500.00 ECY Prime Contractor 3,014 2,871 0 0 0 5,885

0.66 0.38 1.18 0.00 2.22
Compaction, water for, 3000 gallon truck, 6 mile  
haul

15,000.00 ECY Prime Contractor 9,964 5,669 17,700 0 0 33,333
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14,174.92 9,984.45 55,312.50 0.00 79,471.87
Repository Areas at Buildings 1.00 EA Prime Contractor 14,175 9,984 55,313 0 0 79,472

14,174.92 9,984.45 55,312.50 0.00 79,471.87
Skaggs Site 1.00 EA Prime Contractor 14,175 9,984 55,313 0 0 79,472

0.46 0.64 0.00 0.00 1.10
Excavate and load, bank measure, medium  
material, 3-3/4 C.Y. bucket, track loader

2,655.00 BCY Prime Contractor 1,234 1,690 0 0 0 2,924

1.44 1.06 0.00 0.00 2.50
Hauling, excavated or borrow material, loose  
cubic yards, 1 mile round trip @ 20 MPH (4.2  
cycles/hour), 12 C.Y. truck, highway haulers,  
excludes loading

2,655.00 LCY Prime Contractor 3,836 2,811 0 0 0 6,647

1.44 1.06 0.00 0.00 2.50
Hauling, excavated or borrow material, loose  
cubic yards, 1 mile round trip @ 20 MPH (4.2  
cycles/hour), 12 C.Y. truck, highway haulers,  
excludes loading

1,705.00 LCY Prime Contractor 2,463 1,805 0 0 0 4,269

0.59 0.57 14.50 0.00 15.65
Borrow, Clay cap, 3 C.Y. bucket, loading and/or  
spreading, front end loader, track mounted

1,770.00 BCY Prime Contractor 1,037 1,001 25,665 0 0 27,703

0.40 0.38 0.00 0.00 0.78
Compaction, 3 passes, 6" lifts, riding,  
sheepsfoot or wobbly wheel roller

1,770.00 ECY Prime Contractor 711 678 0 0 0 1,389

5.13 1.88 33.50 0.00 40.50
Topsoil, imported topsoil, 6" deep, furnish and  
place

885.00 LCY Prime Contractor 4,537 1,661 29,648 0 0 35,846

0.40 0.38 0.00 0.00 0.78
Compaction, 3 passes, 6" lifts, riding,  
sheepsfoot or wobbly wheel roller

885.00 ECY Prime Contractor 356 339 0 0 0 694

0.00 0.00 0.00 40,000.00 40,000.00
Monitoring Wells 1.00 EA Well Contractor 0 0 0 40,000 0 40,000

0.00 0.00 0.00 40,000.00 40,000.00
Skaggs Site 1.00 EA Well Contractor 0 0 0 40,000 0 40,000

0.00 0.00 0.00 10,000.00 10,000.00
ground water monitoring wells, 20' to 30' deep,  
incl. permits

4.00 EA Well Contractor 0 0 0 40,000 0 40,000

34,410.66 22,547.90 265,618.56 0.00 322,577.13
Site Restoration 1.00 EA Prime Contractor 34,411 22,548 265,619 0 0 322,577
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34,410.66 22,547.90 265,618.56 0.00 322,577.13
Revegetation And Planting 1.00 EA Prime Contractor 34,411 22,548 265,619 0 0 322,577

22,462.83 20,029.78 244,020.00 0.00 286,512.60
Hydro Seeding/Mulch/Fertilizer 1.00 EA Hydro Seeding  

Contractor
22,463 20,030 244,020 0 0 286,513

22,462.83 20,029.78 244,020.00 0.00 286,512.60
Skaggs Site 1.00 EA Hydro Seeding  

Contractor
22,463 20,030 244,020 0 0 286,513

0.15 0.14 1.66 0.00 1.95
Seeding, mechanical seeding hydro or air  
seeding for large areas, includes lime, fertilizer  
and seed with wood fiber mulch added

147,000.00 SY Hydro Seeding  
Contractor

22,463 20,030 244,020 0 0 286,513

11,947.83 2,518.13 21,598.56 0.00 36,064.52
Erosion Control 1.00 EA Prime Contractor 11,948 2,518 21,599 0 0 36,065

11,947.83 2,518.13 21,598.56 0.00 36,064.52
Skaggs Site 1.00 EA Prime Contractor 11,948 2,518 21,599 0 0 36,065

1,300.71 0.00 8,847.36 0.00 10,148.07
Compost Log 1.00 EA Prime Contractor 1,301 0 8,847 0 0 10,148

0.42 0.00 2.88 0.00 3.30
Compost Log, 12" min., erosion control, incl  
wood stakes

3,072.00 LF Prime Contractor 1,301 0 8,847 0 0 10,148

10,647.13 2,518.13 12,751.20 0.00 25,916.46
Stabilization Matting 1.00 EA Prime Contractor 10,647 2,518 12,751 0 0 25,916

0.50 0.12 0.60 0.00 1.22
Stabilization Matting 21,252.00 SY Prime Contractor 10,647 2,518 12,751 0 0 25,916
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Madison County Mines Superfund Site

Catherine Mines and Skaggs Tailings Subsites 9/25/2014

Operable Unit 05

FINAL ESTIMATE

BASIS OF ESTIMATE

This estimate is based on quantities derived from the “Final Remedial Design”  documents as dated below.  

Drawings

sheet # date sheet # date  

G‐001 9/29/2014 C‐301 9/29/2014

C‐001 9/29/2014 C‐302 9/29/2014

C‐002 9/29/2014 C‐303 9/29/2014

C‐101 9/29/2014 C‐306 9/29/2014

C‐102 9/29/2014 C‐401 9/29/2014

C‐103 9/29/2014 C‐402 9/29/2014

C‐104 9/29/2014 C‐403 9/29/2014

C‐105 9/29/2014 C‐406 9/29/2014

C‐106 9/29/2014 C‐501 9/29/2014

C‐201 9/29/2014 C‐502 9/29/2014

C‐202 9/29/2014 C‐503 9/29/2014

C‐203 9/29/2014 C‐504 9/29/2014

C‐206 9/29/2014 C‐601 9/29/2014

C‐602 9/29/2014

The values presented in the attached construction cost estimate represent the opinions and evaluations 

of the work as defined by these documents and the estimators’ understanding of the proposed work.  

Labor, Material, and Equipment unit pricing per MII English Cost Book 2012‐b.

Equipment rates are per MII Equipment 2011 Region 05.

Labor wage rates are per Davis‐Bacon General Decision Number MO140001 dated 6/06/2014.

No overtime has been included, 5 each 8 hour days are included per work week.

Productivity has been adjusted to 95%.  This adjustment reflects any delays associated workers required to work in

a contaminated environment.

Materials Sales Tax has not been included, if required.

It is assumed that a Prime Contractor will be responsible for overall construction and will directly perform the site civil work.

Hydro seeding and monitoring well subcontractors will perform their respective scope of work.  

The Prime contractor mark‐ups includes:

     Worker's compensation insurance average rate of 8.54%

     Federal and State unemployment average rate of 4.64%

     FICA rate of 7.65%

     Contractors Job Office Overhead rate of 8.0%

     Contractors Home Office Overhead rate of 2.0%

     Contractor's Profit rate of 10.0%

     Contractor's Bond rate of 1.5%

The Subcontractor mark‐ups includes:

     Worker's compensation insurance average rate of 8.54%

     Federal and State unemployment average rate of 4.64%

     FICA rate of 7.65%

     Subcontractors Job Office Overhead rate of 2.0%

     Subcontractors Home Office Overhead rate of 2.0%

     Subcontractor's Profit rate of 10.0%

Escalation has been applied at a rate of 5.33%.

A Construction Contingency has been applied at a rate of 5%.

SIOH has been included at a rate of 7.5%.
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